



CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
3rd QUARTER, CY 2020

Province, City or Municipality: **BAGO**


Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
LGSF - BANTAYAN PARK REDEVELOPMENT AND IMPROVEMENT, PHASE 2	BAGO CITY	15,494,676.00	12/26/19					
LGSF - BANTAYAN PARK REDEVELOPMENT AND IMPROVEMENT, PHASE 1	BAGO CITY	18,689,750.00	3/20/19		78%	14,643,135.56		on going
SUSTAINABLE LIVELIHOOD PROGRAM (SLP)	BAGO CITY	2,258,705.00	4/11/18		100%	2,258,705.00		completed

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.


LOURDES B. ALINDAO

Budget Officer II
 Local Budget Officer - Designate


RUBY V. ABELLAR
 Local Accountant


NICHOLAS M. YULO
 Local Chief Executive