FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES								
REGION: PROVINCE: CITY/MUNICIPALITY:	REGION VI - WESTERN VISAYAS NEGROS OCCIDENTAL CITY OF BAGO		CALENDAR YEAR: QUARTER:	2023 2				
Program or Project					Project Status			
						Total Cost Incurred to		
	Location	Total Cost	Date Started	Target Completion Date	% of Completion	Date	No. of Extensions, if any	Remarks
LGSF - BANTAYAN PARK REDEVELOPMENT AND	BAGO CITY	21,344,802.00	5/20/21	9/4/23	22.860%	4,877,148.48		3/01/2023 - 22.86% work accomplihsment
We hereby certify that we have 		A RUBY	countant	r information contained in this do	ocument.	NICHOCKS M. YULO Local Chief Executive	k	